

Downtown Winston-Salem Ballpark  
 CHANGE ORDER LOG  
 SITE CONSTRUCTION

CO #	Description	Samet COR #	TOTAL CO AMOUNT	Partial CO Amount	Reference	Justification	Notes
13	TOTAL CO #13		\$ 40,250.33	\$			
13				\$ 30,342.66	ASI #64	OR	
13				\$ 9,907.67	ASI #48	OR	
14	TOTAL CO #14	12	\$ 27,571.90	\$ 27,571.90	ASI #50	OR	
15	TOTAL CO #15		\$ 25,560.00	\$			
15		14		\$ 19,170.00		OR	
15		15		\$ 6,390.00		OR	
16	TOTAL CO #16		\$ (22,572.00)	\$ (22,572.00)	ASI #118	OR	
17	TOTAL CO #17	17	\$ 49,182.34	\$			
18	TOTAL CO #18	16	\$ 39,526.41	\$ 49,182.34	ASI #98	OR	
		18		\$ 38,120.61	ASI 126	E&O	
		19		\$ 1,405.80		E&O	
19	TOTAL CO #19	20	\$ 8,635.64	\$ 8,635.64		OR	
20	TOTAL CO #20	21	\$ 52,647.86	\$ 52,647.86		OR	
21	TOTAL CO #21	22	\$ 41,597.27	\$ 26,647.50	None	OR	
		24		\$ 14,949.77	None	OR	
22	TOTAL CO #22		\$ 18,324.08	\$ 18,324.08	None	OR	
23	TOTAL CO #23- GMP settlement	23	\$ (52,225.00)	\$ (52,225.00)			NOT EXECUTED
				\$			
				\$			
	Total Cos Issued		\$ 228,498.83	\$ 228,498.83			
				\$ 5,399,304.00			
	Current Contract Value		\$	\$ 5,627,802.83			