

**Amendments and Modifications to the Winston-Salem Urban Area
 FY 2018-2027 Metropolitan Transportation Improvement Program (MTIP)
 February**

Modifications

January 2020

*R-2577A	US 158, MULTI-LANES NORTH OF US 421/I-40 BUSINESS TO SR 1965 (BELEWS CREEK ROAD)	ENGINEERING	FY2021	\$127,000	(T)
			FY2022	\$127,000	(T)
			FY2023	\$127,000	(T)
			FY2024	\$127,000	(T)
			FY2025	\$127,000	(T)
			FY2026	\$127,000	(T)
			FY2027	\$127,000	(T)
			FY2028	\$127,000	(T)
			FY2029	\$127,000	(T)
			POST YR	\$762,000	(T)
		BUILD NC ROW	FY2021	\$343,000	(T)
			FY2022	\$343,000	(T)
			FY2023	\$343,000	(T)
			FY2024	\$343,000	(T)
			FY2025	\$343,000	(T)
			FY2026	\$343,000	(T)
			FY2027	\$343,000	(T)
			FY2028	\$343,000	(T)
			FY2029	\$343,000	(T)
			POST YR	\$1,716,000	(T)
		RIGHT-OF-WAY	FY2020	\$3,800,000	(T)
		UTILITIES	FY2020	\$469,000	(T)
		BUILD NC CONST	FY2023	\$858,000	(T)
			FY2024	\$858,000	(T)
			FY2025	\$858,000	(T)
			FY2026	\$858,000	(T)
			FY2027	\$858,000	(T)
			FY2028	\$858,000	(T)
			FY2029	\$858,000	(T)
			POST YR	\$6,864,000	(T)
CONSTRUCTION	FY2023		\$11,800,000	(T)	
	FY2024		\$11,800,000	(T)	
	FY2025	\$11,800,000	(T)		
PROJECT TO UTILIZE BUILD NC BONDS. TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY, DELAY CONSTRUCTION FROM FY22 TO FY23					
		TOTAL	\$59,590,000		
U-2579BA	FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, US 421/NC 150/BUSINESS 40 TO US 158. STREAM RELOCATION.	CONSTRUCTION	FY 2020	\$10,000,000	(NHP)

**Amendments and Modifications to the Winston-Salem Urban Area
 FY 2018-2027 Metropolitan Transportation Improvement Program (MTIP)
 February**

**PROJECT BREAK ADDED FOR SEPARATE
 LETTING OF STREAM RELOCATION
 COMPONET.**

		TOTAL		\$10,000,000	
*U-5824	NC 66 (OLD HOLLOW ROAD), HARLEY DRIVE TO US 158 IN WALKERTOWN. WIDEN TO MULTILANES.	ENGINEERING	FY2021	\$111,000	(T)
			FY2022	\$111,000	(T)
			FY2023	\$111,000	(T)
			FY2024	\$111,000	(T)
			FY2025	\$111,000	(T)
			FY2026	\$111,000	(T)
			FY2027	\$111,000	(T)
			FY2028	\$111,000	(T)
			FY2029	\$111,000	(T)
			POST YR	\$666,000	(T)
		BUILD NC ROW	FY2020	\$343,000	(T)
			FY2021	\$343,000	(T)
			FY2022	\$343,000	(T)
			FY2023	\$343,000	(T)
			FY2024	\$343,000	(T)
			FY2025	\$343,000	(T)
			FY2026	\$343,000	(T)
			FY2027	\$343,000	(T)
			FY2028	\$343,000	(T)
			FY2029	\$343,000	(T)
	POST YR	\$1,716,000	(T)		
CONSTRUCTION	FY2023	\$8,250,000	(T)		
	FY2024	\$8,250,000	(T)		
PROJECT TO UTILIZE BUILD NC BONDS.		TOTAL		\$23,311,000	